SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:35AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 097 Const Calendar Day: 24 Date: 28-Jun-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 07:00 pm Break: 00:00 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Paint

Application of Finish Point, DTM 3700 to all the Phase Il Sockets on the North Spans (Main & Side) &
Repairing the Damaged galvanizing on the Tower Saddle Divider Plates

[]

Attending our weekly safety meeting at 8:00 and with the safety meeting running long, | did not get to the
field until 9:10.

Upon arrival, | saw Brandon & Jorge as the tandem applying the finish paint on the North Main Span,
Phase 11l sockets. Talking to M. Gaya and Jim, | found out that Javier, Victor, and Ron are at the Tower
saddle working on the North saddle and will be applying the 2nd coat of Interzinc 52 on the South saddle’s
divider plates. Surprised by this piece of information, | asked when the East 1/3 of the South saddle was
completed. M. Gaya responded that it was done yesterday! | countered that as | left the site yesterday,
there were a lot of spots that needed to be repaired and | am very surprised that not only the prep work is
done, but it is painted. Talking to Francisco, he told me that the guys left the site at 15:10, and once Ron
was done painting the East 1/3 of the saddle, he joined Javier and Beto on the East side.

By the time | got to the Tower Saddle, the workers had left on their morning breaks. Checking the East 1/3
of the saddle, | did not see chipped galvanizing that was still clinging to the plate and did not observe
bubble like blemishes on the galvanizing. But, | did spot a few small locations that did get paint yesterday.
Conditions at 9:38

RH%AmbientDew PointWet BulbSteel T.

49.373.5F52.7F60.6F

Conditions at 10:40

30.785.6F50F61.7F66.4 — 69.4 (shade to sun)

Coming out of their breaks at about 10:40, Javier continued with the application of the 2nd coat of the
Interzinc 52 and completed the entire South saddle by 11:10.

By 11:20, Ron was done with the prepping of the divider plates in the middle 1/3 of the North saddle, while
Victor was on the West 1/3 of the saddle and about to be done prepping that section of the saddle. At this
time, Javier began painting the middle 1/3 of the North saddle while Victor and Ron moved to different
sections of the saddle. It should be mentioned that the 4 air tuggers located at the four corners of the
Tower saddle made access to the divider plates somewhat difficult as the workers had to crawl underneath
them to prep the surfaces of divider plates. At 11:32, Bill Casey called me and told me that Tony Anziano
wants to see me in regards to the T1 foundation. | left the site at about 11:45 and was at Tony'’s office at
about 12:05. He had questions regarding Pile #2 as | was the lead worker on the E2/T1 foundation.
Following the meeting, | had to research for the questions he had asked me and met him again with the
results of my research at about 15:20. By 15:30, | was done with that assignment-at least for now.

| received a call from Andy Castaldi at about 16:10 asking me to meet with him at tomorrow morning at
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7:00 out at the site to discuss the repairing of the damaged sockets and brackets. These are the brackets
that have the sockets installed in them and the sockets are those that have been abused or mishandled by
the ABF’s iron workers during this installation.

| failed to indicate on yesterday’s diary that the “damage Assessment” spreadsheet that | had prepared
was complimented by J. Lumley and on June 25, 2012 (AT 15:28), Bahjat had e-mailed the METS'’ report,
which includes that spreadsheet. Yesterday, | handed that Damage Assessment report to Scott Yeager of
ABF and asked him to hand it over to Andy Castaldi. In our brief conversation, Scott Yeager confirmed
that ABF’s position on the damaged sockets that have been installed in the brackets is that they will not be
removed to have the damage to the paint repaired. The only exception is if the damage is to the
galvanized surfaces.

One more note of concern is the continued disregard shown by the ABF’s iron workers/laborers for the
freshly painted sockets as keep damaging them. In a phone conversation at 16:13, Jim Lumley told me
that this afternoon he witnessed ABF laborers who were in the process of installing the protective cover
over the suspender ropes, removed the wood blocks that prevent the sockets from colliding with one
another. | told him that | am to meet with Andy Castaldi tomorrow and invited him to join me. We will
bring up this issue amongst others to Andy tomorrow morning.

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-076.067 Install & Adjust PWS 76-80

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-086.067 Install & Adjust PWS 86-90

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-091.067 Install & Adjust PWS 91-95

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067 Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067 Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067 Install & Adjust PWS 6-10

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-106.067 Install & Adjust PWS 106-110

Tzl
4 ddrRptbyBiditem

[Py

Page 2 of 3




Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Soheilifard, Saman

Diary #: 097

Date: 28-Jun-2012

Thursday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-116.067

Install & Adjust PWS 116-120

04-0120F4 Bid Item: 081
CERTIFIED COATINGS COMPANY

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JORGE FLORES RAMERO 4.00 0.00 0.00 4.00 D
Painter APP BRANDON GAYA 4.00 0.00 0.00 4.00 []
Painter JNM Ron Morgan 8.00 0.00 0.00 8.00 D
Painter JNM JAVIER ALCALA 8.00 0.00 0.00 8.00 D
Painter APP Victor Ruiz 8.00 0.00 0.00 8.00 []
04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter FOR Mike Gaya 0.00 0.00 0.00 0.00 []
Painter JNM Brandon Gaya 0.00 0.00 0.00 0.00 []
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